Members: K Katelyn Polahar Last Updated:3/25

S Sindura Ravichandran M Matthew Meyer F Felipe Oliveira G Graison Day

**** Project started before 2/16, All tasks completed before 2/16 are marked pale blue ****

Milestone Markers

TASKS	RESPONSIBLE	2/16	2/23	3/2	3/9	3/16	3/23	3/30	4/6	4/13	4/20	4/27	DUE
Requirements													
Requirements Document	All												
Requirements Complete		+											
Analysis													
DFD Chart	All	+											
Data Dictionary	All	+											
Use Case Diagram	G		+										
Statechart Diagram	F		+										
Design													
Class Diagram	М			+									
Structure Chart	М			+									
Sequence Diagram	S				+								
Implementation Plan						+							
Testing Plan						+							
Design Complete						+							

Implementation											
Calendar	К					+					
Person	М			*							
Employee	М			+							
Employee Shift	S				+						
Inventory	G				+						
Database Manager	М						+				
Finance	F					+					
Appointment	S				+						
Revenue Database	F						+				
Register	мк					+					
GUI	KSG						+				
Combining Everything	All							+			
Implementation Complete								+			
Testing											
Initial Testing Complete									+		
Final Testing Complete										+	
PROJECT COMPLETE											+